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PROJECT (Name and address): CHANGE ORDER NUMBER: BP1 899-001
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 2/23/21

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: March 6, 2020Eberhardt Heating & Cooling, LLC
1032 East Boulevard
Pine Village, IN 47975

CONTRACT FOR: 1G-Heating Ventilating and Air 
Conditioning (HVAC)

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-028

  []  RTU #5 change to gas-fired roof top                                       $4,406.40

  []  Concrete roof cutting and removal                                          $4,274.41

  []  Pipe portal and concrete cutting for mezzanine unit                  $552.23

  []  Additional Exterior Ductwork insulation and lagging            $7,690.38

Total INCREASE for this Change Order:                                   $16,923.42



AIA Document G701/CMa™  –  19 92 .  Copyright © 1992 byThe American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” 
the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used without permission. This document was produced by AIA software 
at 08:59:06 ET on 02/23/2021 under Order No.3714000812 which expires on 02/17/2022, is not for resale, is licensed for one-time use only, and may only be 
used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes:  (3B9ADAAE)

2

CHANGE ORDER BP1 899-001 (EWO 899-028)

The original Contract Sum was $ 288,824.00
Net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 288,824.00
The Contract Sum will be increased by this Change Order in the amount of $ 16,923.42
The new Contract Sum including this Change Order will be $ 305,747.42

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street
Suite 201
Lafayette, IN 47901

NA

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Mike Roberts NA
(Typed name) DATE:      (Typed name) DATE: NA

Eberhardt Heating & Cooling, LLC Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
1032 East Boulevard
Pine Village, IN 47975

20 N. 3rd Street
Lafayette, IN 47901

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Dave Eberhardt Tracy Brown
(Typed name) DATE:      (Typed name) DATE:      

3.2.2021








































